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20 December 1971

MEMORANDUM FOR THE RECORD

SUBJECT: Moveable Shelving Meeting

The Moveable Shelving Meeting held on 20 December 1871 was attended

1. The width of the aisles in Section 9 was discussed and also
Section 8 is being accepted.. The Using Service objected to the space
between the stationary and the first moveable unit because this cuts
down on the aisle space between all aisles in that section. This con=~
dition will not be accepted in future sections. '

2. The uneveness of the floor was discussed, and alsoc Section &
is accepted. Additional flash patching or other corrective measures
must be taken in future sectiomsso that we will have a more even floor -

‘ 25X C4esurface. . 25X1A9a

3. It was agreed that the test procedures outlined by Mr. g
would not be necessary. In fact, except for the testing done by the
B :.¢ the Using Service, it will not be necessary to do any testing.
The main test comes after the sections are loaded, and then adjustments
can be made. '

4%, The contractor objected to the delay in receiving information
about deficiencies. It was agreed that the Using Service's Project
Of ficer would immediately call deficiencies to the attention of the 25X1A

. foreman; and at the same time, pass on this information to the Station
Engineer who will pass this on to the _ 25X1A

25X1A

25X1A5a1 : _ :

, 5. It was generally agreed by all present that the project was
running very nicely, and everyone is ahead of the 2 June schedule.
Mt’.i asked what the status was of his proposed 2 June complg*EXEAdate.
We told him that we had written a memo through our channels, and th '

2 June date has been approved and will be going forward to the _

a
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